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ESTIMATE RUN 12/16/2005

ESTIMATE SUMMARY 08:54:52

CONTID: C12614         ESTIMATE NO: 0021 FINL 1998

PCN: 12614-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 AND PARKER PHASE IV PERCENT TIME:

PROJECT NO: NH 0831-080                   

I-225 AND PARKER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/16/2005 DATE TIME STARTED 08/30/2001

7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 11/02/2004

 DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 11/02/2004

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,254,970.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,528,333.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.95

TIME ALLOW:

ORIG TIME ALLOW:

614 CALENDAR DAYS

CALENDAR DAYS565

99.11%

117,418.18

0.00

0.00

5,000.00

$

$

$

$

142,845.18

12,994,707.17

13,137,552.35

-0.01

13,137,552.34

0.00

0.00

13,137,552.34

0.00

AMOUNT DUE 13,137,552.34 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

319.0
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 36.000 36.000

EACH 0.000 0.00

579.13000 36.000 20,848.68

202-00001  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,845.87000 1.000 7,845.87

202-00002  
 

0015 REMOVAL OF TREE 134.000 134.000

EACH 0.000 0.00

167.13000 134.000 22,395.42

202-00010  
 

0020 *REMOVAL OF PIPE 3,052.500 3,052.500

M   0.000 0.00

26.68000 3,052.500 81,440.70

202-00035  
 

0025 REMOVAL OF END SECTION 10.000 10.000

EACH 0.000 0.00

158.36000 10.000 1,583.60

202-00037  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER 2,244.990 2,244.990

M2  0.000 0.00

4.34000 2,244.990 9,743.26

202-00190  
 

0035 REMOVAL OF SIDEWALK 6,713.140 6,713.140

M2  0.000 0.00

5.61000 6,713.140 37,660.72

202-00200  
 

0040 REMOVAL OF GUTTER 55.000 55.000

M   0.000 0.00

14.52000 55.000 798.60

202-00202  
 

0045 REMOVAL OF CURB AND GUTTER 4,769.380 4,769.380

M   0.000 0.00

7.61000 4,769.380 36,294.98

202-00203  
 

0050 *REMOVAL OF ASPHALT MAT 32,983.390 32,983.390

M2  0.000 0.00

2.27000 32,983.390 74,872.30

202-00220  
 

0055 *REMOVAL OF PAVEMENT MARKING 3,089.000 3,089.000

M2  0.000 0.00

15.75000 3,089.000 48,651.75

202-00250  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 24.000 24.000

EACH 0.000 0.00

89.85000 24.000 2,156.40

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

64.55000 2.000 129.10

202-00821  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000 1.000

L S 0.000 0.00

3,108.75000 1.000 3,108.75

202-00828  
 

0075 *REMOVAL OF FENCE 1,727.000 1,727.000

M   0.000 0.00

4.13000 1,727.000 7,132.51

202-01000  
 

0080 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

443.44000 0.000 0.00

202-04005  
 

0085 *SANDBLASTING 1,460.000 1,460.000

M2  0.000 0.00

5.56000 1,460.000 8,117.60

202-05150  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 79,362.000 79,362.000

M3  0.000 0.00

5.87000 79,362.000 465,854.94

203-00010  
 

0095 DOZING (LANDSCAPING) 56.000 56.000

HOUR 0.000 0.00

123.66000 56.000 6,924.96

203-01555  
 

0100 POTHOLING 185.000 185.000

HOUR 0.000 0.00

177.08000 185.000 32,759.80

203-01597  
 

0105 FILTER MATERIAL (CLASS A) 1,180.000 1,180.000

M3  0.000 0.00

38.87000 1,180.000 45,866.60

206-00510  
 

0110 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

10.22000 0.000 0.00

208-00011  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 3,412.000 3,412.000

M   0.000 0.00

4.95000 3,412.000 16,889.40

208-00020  
 

0120 STORM DRAIN INLET PROTECTION 52.000 52.000

EACH 0.000 0.00

246.62000 52.000 12,824.24

208-00050  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,049.53000 1.000 1,049.53

208-00070  
 

0130 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

6,997.81000 1.000 6,997.81

208-00100  
 

0135 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,807.10000 1.000 7,807.10

208-00200  
 

0140 *RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

114.64000 3.000 343.92

210-00810  
 

0145 *RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

3,284.33000 1.000 3,284.33

210-00840  
 

0150 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

1,239.37000 1.000 1,239.37

210-00848  
 

0155 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

264.71000 6.000 1,588.26

210-04010  
 

0160 ADJUST VALVE BOX 1.000 1.000

EACH 0.000 0.00

192.10000 1.000 192.10

210-04050  
 

0165 *SEEDING (NATIVE) 15.436 15.436

HA  0.000 0.00

2,540.71000 15.436 39,218.40

212-00006  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (TEMPORARY) 0.000 0.000

HA  0.000 0.00

604.19000 0.000 0.00

212-00009  
 

0175 *SEEDING (WETLANDS) 0.234 0.234

HA  0.000 0.00

603.16000 0.234 141.14

212-00028  
 

0180 *SOIL PREPARATION (SPECIAL) 7.180 7.180

HA  0.000 0.00

7,278.19000 7.180 52,257.40

212-00047  
 

0185 *SOD 12,362.000 12,362.000

M2  0.000 0.00

6.22000 12,362.000 76,891.64

212-00050  
 

0190 *MULCHING (WEED FREE HAY) 9.968 9.968

HA  0.000 0.00

1,117.50000 9.968 11,139.24

213-00002  
 

0195 *MULCHING (WOOD CHIP) 586.980 586.980

M3  0.000 0.00

59.90000 586.980 35,160.10

213-00008  
 

0200 *MULCH TACKIFIER 470.000 470.000

KG  0.000 0.00

3.21000 470.000 1,508.70

213-00061  
 

0205 *METAL LANDSCAPE BORDER (5X138 MM) 739.150 739.150

M   0.000 0.00

8.84000 739.150 6,534.09

213-00462  
 

0210 *LANDSCAPE MAINTENANCE 1.000 1.000

L S 0.000 0.00

33,049.85000 1.000 33,049.85

214-00000  
 

0215 *DECIDUOUS TREE (50 MM CALIPER) 48.000 48.000

EACH 0.000 0.00

307.78000 48.000 14,773.44

214-00220  
 

0220 *DECIDUOUS TREE (63 MM CALIPER) 209.000 209.000

EACH 0.000 0.00

492.65000 209.000 102,963.85

214-00225  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 35.000 35.000

EACH 0.000 0.00

11.32000 35.000 396.20

214-00310  
 

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 598.000 598.000

EACH 0.000 0.00

20.76000 598.000 12,414.48

214-00350  
 

0235 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 127.000 127.000

EACH 0.000 0.00

296.36000 127.000 37,637.72

214-00506  
 

0240 *EVERGREEN SHRUB (NO. 5 CONTAINER) 496.000 496.000

EACH 0.000 0.00

27.11000 496.000 13,446.56

214-00650  
 

0245 *PERENNIALS (56 MM POT) 4,386.000 4,386.000

EACH 0.000 0.00

2.52000 4,386.000 11,052.72

214-00905  
 

0250 *PERENNIALS (NO. 1 CONTAINER) 584.000 584.000

EACH 0.000 0.00

11.36000 584.000 6,634.24

214-00910  
 

0255 *BRUSH LAYER CUTTING 765.000 765.000

EACH 0.000 0.00

1.83000 765.000 1,399.95

214-01010  
 

0260 *HERBICIDE TREATMENT 35,417.000 35,417.000

M2  0.000 0.00

0.14000 35,417.000 4,958.38

217-00000  
 

0265 *PRE-EMERGENT HERBICIDE 0.000 0.000

M2  0.000 0.00

0.13000 0.000 0.00

217-00010  
 

0270 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

17,118.64000 1.000 17,118.64

250-00010  
 

0275 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

35.06000 0.000 0.00

250-00050  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

65.91000 0.000 0.00

250-00110  
 

0285 AGGREGATE BASE COURSE (CLASS 6) 6,291.570 6,291.570

M3  0.000 0.00

31.75000 6,291.570 199,757.35

304-06007  
 

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 947.490 947.490

T   0.000 0.00

113.61000 947.490 107,644.34

403-00720  
 

0295 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,521.590 1,521.590

T   0.000 0.00

51.64000 1,521.590 78,574.91

403-33841  
 

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 554.000 554.000

L   0.000 0.00

0.21000 554.000 116.34

411-10255  
 

0305 *CONCRETE PAVEMENT (240 MM) 14,343.000 14,343.000

M2  0.000 0.00

48.03000 14,343.000 688,894.29

412-00950  
 

0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2  0.000 0.00

1.28000 0.000 0.00

0310 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 373.500 373.500

M2  0.000 0.00

70.23000 373.500 26,230.91

412-00952  
 

0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2  0.000 0.00

1.28000 0.000 0.00

0315 *CONCRETE PAVEMENT (265 MM) 20,195.000 20,195.000

M2  0.000 0.00

44.41000 20,195.000 896,859.95

412-01050  
 

0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2  0.000 0.00

2.01000 0.000 0.00
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,929.710 3,929.710

M2  0.000 0.00

60.94000 3,929.710 239,476.53

412-01060  
 

0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2  0.000 0.00

2.01000 0.000 0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS B) 5,051.000 5,051.000

M2  0.000 0.00

0.90000 5,051.000 4,545.90

420-00111  
 

0330 *GEOTEXTILE (WEED BARRIER) 2,961.780 2,961.780

M2  0.000 0.00

1.68000 2,961.780 4,975.79

420-00200  
 

0335 *DRILLED CAISSON (1200 MM) 26.000 26.000

M   0.000 0.00

554.32000 26.000 14,412.32

503-00048  
 

0340 RIPRAP (225 MM) 64.000 64.000

M3  0.000 0.00

53.00000 64.000 3,392.00

506-00209  
 

0345 CONCRETE CLASS B (WALL) 167.000 167.000

M3  0.000 0.00

347.91000 167.000 58,100.97

601-01050  
 

0350 *REINFORCING STEEL 7,630.000 7,630.000

KG  0.000 0.00

0.87000 7,630.000 6,638.10

602-00000  
 

0355 450 MM REINFORCED CONCRETE PIPE 1,611.000 1,611.000

M   0.000 0.00

105.48000 1,611.000 169,928.28

603-01180  
 

0360 600 MM REINFORCED CONCRETE PIPE 167.000 167.000

M   0.000 0.00

146.32000 167.000 24,435.44

603-01240  
 

0365 750 MM REINFORCED CONCRETE PIPE 72.000 72.000

M   0.000 0.00

164.79000 72.000 11,864.88

603-01300  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 900 MM REINFORCED CONCRETE PIPE 158.000 158.000

M   0.000 0.00

197.71000 158.000 31,238.18

603-01360  
 

0375 1050 MM REINFORCED CONCRETE PIPE 236.000 236.000

M   0.000 0.00

313.47000 236.000 73,978.92

603-01420  
 

0380 1200 MM REINFORCED CONCRETE PIPE 13.000 13.000

M   0.000 0.00

400.31000 13.000 5,204.03

603-01480  
 

0385 1350 MM REINFORCED CONCRETE PIPE 235.769 235.769

M   0.000 0.00

436.60000 235.769 102,936.75

603-01540  
 

0390 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

499.40000 2.000 998.80

603-05018  
 

0395 750 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

699.66000 2.000 1,399.32

603-05030  
 

0400 900 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

799.51000 1.000 799.51

603-05036  
 

0405 1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

997.69000 1.000 997.69

603-05048  
 

0410 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,171.78000 1.000 1,171.78

603-05054  
 

0415 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

M   0.000 0.00

1,653.82000 0.000 0.00

603-07180  
 

0420 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

M   0.000 0.00

1,825.17000 0.000 0.00

603-07360  
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PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187 89.187

M   0.000 0.00

974.82000 89.187 86,941.27

603-07420  
 

0430 200 MM PLASTIC PIPE 257.000 257.000

M   0.000 0.00

123.66000 257.000 31,780.62

603-50008  
 

0435 750 MM PLASTIC PIPE 486.353 486.353

M   0.000 0.00

255.68000 486.353 124,350.74

603-50030  
 

0440 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000 8.000

M   0.000 0.00

2,284.44000 8.000 18,275.52

603-70806  
 

0445 400 MM DUCTILE IRON PIPE 19.000 19.000

M   0.000 0.00

202.27000 19.000 3,843.13

603-82016  
 

0450 INLET TYPE C (2 M) 5.000 5.000

EACH 0.000 0.00

1,856.72000 5.000 9,283.60

604-00305  
 

0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000

EACH 0.000 0.00

1,305.20000 0.000 0.00

0455 INLET TYPE C (4 M) 1.000 1.000

EACH 0.000 0.00

2,565.85000 1.000 2,565.85

604-00310  
 

0460 INLET TYPE C (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,960.83000 2.000 3,921.66

604-00350  
 

0465 INLET TYPE 13 (2 M) 3.000 3.000

EACH 0.000 0.00

2,263.95000 3.000 6,791.85

604-13005  
 

0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

260.00000 0.000 0.00
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 INLET TYPE 16 (4 M) 4.000 4.000

EACH 0.000 0.00

3,301.02000 4.000 13,204.08

604-16010  
 

0475 INLET TYPE 16 (6 M) 7.000 7.000

EACH 0.000 0.00

4,348.50000 7.000 30,439.50

604-16015  
 

0480 INLET TYPE 16 (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

3,807.15000 1.000 3,807.15

604-16505  
 

0485 INLET TYPE 16 (DOUBLE) (SPECIAL) 6.000 6.000

EACH 0.000 0.00

5,583.38000 6.000 33,500.28

604-16550  
 

0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

1,164.80000 0.000 0.00

0490 INLET SPECIAL (8 M) 4.000 4.000

EACH 0.000 0.00

8,288.57000 4.000 33,154.28

604-19025  
 

0495 INLET TYPE R  L 1.5 (2 M) 17.000 17.000

EACH 0.000 0.00

3,242.55000 17.000 55,123.35

604-19105  
 

0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000

EACH 0.000 0.00

349.25000 0.000 0.00

0500 INLET TYPE R  L 1.5 (4 M) 7.000 7.000

EACH 0.000 0.00

5,044.81000 7.000 35,313.67

604-19110  
 

0505 INLET TYPE R  L 1.5 (6 M) 2.000 2.000

EACH 0.000 0.00

6,212.03000 2.000 12,424.06

604-19120  
 

0510 INLET TYPE R  L 3 (2 M) 3.000 3.000

EACH 0.000 0.00

4,180.73000 3.000 12,542.19

604-19205  
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0515 INLET TYPE R  L 3 (4 M) 3.000 3.000

EACH 0.000 0.00

5,613.41000 3.000 16,840.23

604-19210  
 

0520 INLET TYPE R  L 4.5 (2 M) 7.000 7.000

EACH 0.000 0.00

5,321.90000 7.000 37,253.30

604-19305  
 

0525 INLET TYPE R  L 4.5 (4 M) 6.000 6.000

EACH 0.000 0.00

7,337.58000 6.000 44,025.48

604-19310  
 

0530 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 11.000 11.000

M   0.000 0.00

685.10000 11.000 7,536.10

604-19724  
 

0530 MATERIAL ALLOWANCE GRATES AND FRAME 0.000

EACH 0.000 0.00

58.50000 0.000 0.00

0535 VANE GRATE INLET (2 M) 5.000 5.000

EACH 0.000 0.00

2,677.46000 5.000 13,387.30

604-25005  
 

0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

772.20000 0.000 0.00

0540 VANE GRATE INLET (4 M) 3.000 3.000

EACH 0.000 0.00

3,841.33000 3.000 11,523.99

604-25010  
 

0545 VANE GRATE INLET (8 M) 1.000 1.000

EACH 0.000 0.00

5,075.96000 1.000 5,075.96

604-25025  
 

0550 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

3,588.39000 1.000 3,588.39

604-26005  
 

0555 MANHOLE SLAB BASE (2 M) 7.000 7.000

EACH 0.000 0.00

1,747.41000 7.000 12,231.87

604-30005  
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0560 MANHOLE SLAB BASE (4 M) 12.000 12.000

EACH 0.000 0.00

2,571.28000 12.000 30,855.36

604-30010  
 

0565 MANHOLE SLAB BASE (6 M) 7.000 7.000

EACH 0.000 0.00

3,132.04000 7.000 21,924.28

604-30015  
 

0570 MANHOLE SLAB BASE (8 M) 1.000 1.000

EACH 0.000 0.00

4,896.65000 1.000 4,896.65

604-30025  
 

0575 MANHOLE SLAB BASE (10 M) 5.000 5.000

EACH 0.000 0.00

6,177.17000 5.000 30,885.85

604-30030  
 

0580 150 MM PERFORATED PIPE UNDERDRAIN 812.000 812.000

M   0.000 0.00

48.55000 812.000 39,422.60

605-00060  
 

0585 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 8.000 8.000

M   0.000 0.00

61.97000 8.000 495.76

606-00301  
 

0590 *GUARDRAIL TYPE 7 (STYLE CA) 60.000 60.000

M   0.000 0.00

178.97000 60.000 10,738.20

606-00710  
 

0595 *GUARDRAIL TYPE 7 (STYLE CC) 221.000 221.000

M   0.000 0.00

92.17000 221.000 20,369.57

606-00720  
 

0600 *GUARDRAIL TYPE 7 (STYLE CD) 184.000 184.000

M   0.000 0.00

129.84000 184.000 23,890.56

606-00730  
 

0605 *GUARDRAIL TYPE 7 (STYLE CE) 146.000 146.000

M   0.000 0.00

305.89000 146.000 44,659.94

606-00740  
 

0610 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

986.34000 2.000 1,972.68

606-01370  
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CAT NO0200 ROADWAY 

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 2.000

EACH 0.000 0.00

1,394.29000 2.000 2,788.58

606-02001  
 

0620 *END POST (SPECIAL) 16.000 16.000

EACH 0.000 0.00

361.48000 16.000 5,783.68

607-00015  
 

0625 *CORNER AND LINE BRACE POST (SPECIAL) 28.000 28.000

EACH 0.000 0.00

516.40000 28.000 14,459.20

607-00020  
 

0630 *FENCE DEER 2,335.000 2,335.000

M   0.000 0.00

24.89000 2,335.000 58,118.15

607-11350  
 

0635 *FENCE (TEMPORARY) 1,100.000 1,100.000

M   0.000 0.00

6.87000 1,100.000 7,557.00

607-11580  
 

0640 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

118.77000 0.000 0.00

607-52905  
 

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

196.23000 0.000 0.00

607-52910  
 

0650 *FENCE CHAIN LINK (1800 MM) 0.000 0.000

M   0.000 0.00

34.08000 0.000 0.00

607-53172  
 

0655 *6 METER GATE 4.000 4.000

EACH 0.000 0.00

961.55000 4.000 3,846.20

607-60120  
 

0660 *CONCRETE SIDEWALK (150 MM) 7,967.200 7,967.200

M2  0.000 0.00

23.34000 7,967.200 185,954.45

608-00006  
 

0665 *CONCRETE CURB RAMP 170.540 170.540

M2  0.000 0.00

129.10000 170.540 22,016.71

608-00010  
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *CONCRETE BIKEWAY (200 MM) 1,669.500 1,669.500

M2  0.000 0.00

53.71000 1,669.500 89,668.85

608-00028  
 

0675 *BITUMINOUS SIDEWALK 421.770 421.770

T   0.000 0.00

113.61000 421.770 47,917.29

608-01000  
 

0680 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,312.240 1,312.240

M   0.000 0.00

37.70000 1,312.240 49,471.45

609-21011  
 

0685 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,541.830 3,541.830

M   0.000 0.00

40.80000 3,541.830 144,506.66

609-21020  
 

0690 *CURB AND GUTTER TYPE 2 (SECTION II-M) 960.000 960.000

M   0.000 0.00

40.80000 960.000 39,168.00

609-21021  
 

0695 *GUTTER TYPE 2 (600 MM) 95.000 95.000

M   0.000 0.00

77.46000 95.000 7,358.70

609-24002  
 

0700 *GUTTER TYPE 2 (2400 MM) 48.300 48.300

M   0.000 0.00

232.38000 48.300 11,223.95

609-24008  
 

0705 *CURB TYPE 6 (SECTION M) 0.000 0.000

M   0.000 0.00

22.72000 0.000 0.00

609-60011  
 

0710 *CURB (SPECIAL) 379.000 379.000

M   0.000 0.00

51.64000 379.000 19,571.56

609-71000  
 

0715 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,291.000 3,291.000

M2  0.000 0.00

51.64000 3,291.000 169,947.24

610-00020  
 

0720 *MEDIAN COVER MATERIAL (CONCRETE) 1,240.450 1,240.450

M2  0.000 0.00

29.95000 1,240.450 37,151.48

610-00030  
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0725 *DELINEATOR (TYPE I) (BARRIER) 128.000 128.000

EACH 0.000 0.00

18.07000 128.000 2,312.96

612-00021  
 

0730 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,581.900 1,581.900

M   0.000 0.00

23.24000 1,581.900 36,763.36

613-01200  
 

0730 MATERIAL ALLOWANCE CONDUIT 0.000

M   0.000 0.00

2.33000 0.000 0.00

0735 *75 MM ELECTRICAL CONDUIT (PLASTIC) 790.000 790.000

M   0.000 0.00

23.75000 790.000 18,762.50

613-01300  
 

0735 MATERIAL ALLOWANCE CONDUIT 0.000

M   0.000 0.00

2.71000 0.000 0.00

0740 *PULL BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

144.59000 1.000 144.59

613-07000  
 

0745 *WIRING 1.000 1.000

L S 0.000 0.00

10,328.07000 1.000 10,328.07

613-10000  
 

0750 *LIGHT STANDARD METAL (12.2 METER) 12.000 12.000

EACH 0.000 0.00

2,447.76000 12.000 29,373.12

613-34400  
 

0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000

EACH 0.000 0.00

1,647.64000 0.000 0.00

0755 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 1.000 1.000

EACH 0.000 0.00

2,654.32000 1.000 2,654.32

613-34402  
 

0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M)(2 
ARM)

0.000

EACH 0.000 0.00

1,957.73000 0.000 0.00
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0760 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 2.000

EACH 0.000 0.00

17,144.61000 2.000 34,289.22

613-35100  
 

0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(30.5 M)

0.000

EACH 0.000 0.00

12,515.00000 0.000 0.00

0765 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 2.000

EACH 0.000 0.00

25,200.52000 2.000 50,401.04

613-35140  
 

0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(42.7 M)

0.000

EACH 0.000 0.00

18,631.00000 0.000 0.00

0770 *LIGHT STANDARD FOUNDATION 13.000 13.000

EACH 0.000 0.00

568.04000 13.000 7,384.52

613-40010  
 

0775 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 33.000 33.000

M   0.000 0.00

790.10000 33.000 26,073.30

613-45048  
 

0780 *LOWERING DEVICE 4.000 4.000

EACH 0.000 0.00

6,713.25000 4.000 26,853.00

613-50000  
 

0785 *LIGHTING CONTROL CENTER 4.000 4.000

EACH 0.000 0.00

4,286.15000 4.000 17,144.60

613-50100  
 

0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

EACH 0.000 0.00

2,768.00000 0.000 0.00

0790 *SECONDARY SERVICE PEDESTAL 4.000 4.000

EACH 0.000 0.00

258.20000 4.000 1,032.80

613-50150  
 

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 16.000

EACH 0.000 0.00

438.94000 16.000 7,023.04

613-70250  
 



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12614-BID    ESTIMATE RUN

PROJECT: NH 0831-080                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM (250
W)

0.000

EACH 0.000 0.00

112.35000 0.000 0.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000

EACH 0.000 0.00

877.89000 16.000 14,046.24

613-71000  
 

0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM 
(1000 W)

0.000

EACH 0.000 0.00

439.85000 0.000 0.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 14.000 14.000

EACH 0.000 0.00

428.62000 14.000 6,000.68

613-72150  
 

0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM(WALL 
TY.)(150 W)

0.000

EACH 0.000 0.00

135.00000 0.000 0.00

0810 *SIGN PANEL (CLASS I) 25.280 25.280

M2  0.000 0.00

222.05000 25.280 5,613.42

614-00011  
 

0815 *SIGN PANEL (CLASS II) 5.810 5.810

M2  0.000 0.00

255.62000 5.810 1,485.15

614-00012  
 

0820 *SIGN PANEL (CLASS III) 113.990 113.990

M2  0.000 0.00

211.73000 113.990 24,135.10

614-00013  
 

0825 *STEEL SIGN POST (63.5X63.5 MM TUBING) 14.750 14.750

M   0.000 0.00

29.44000 14.750 434.24

614-00220  
 

0830 *STEEL SIGN POST (S 100X11) 3.600 3.600

M   0.000 0.00

63.00000 3.600 226.80

614-00477  
 

0835 *STEEL SIGN POST (W 150X18) 14.960 14.960

M   0.000 0.00

129.10000 14.960 1,931.34

614-00612  
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0840 *STEEL SIGN POST (W 250X39) 23.180 23.180

M   0.000 0.00

185.91000 23.180 4,309.39

614-01026  
 

0845 *STEEL SIGN POST (50 MM ROUND) 104.700 104.700

M   0.000 0.00

30.47000 104.700 3,190.21

614-01502  
 

0850 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 32.550 32.550

M   0.000 0.00

26.34000 32.550 857.37

614-01552  
 

0855 *CONCRETE FOOTING (TYPE 1) 4.000 4.000

EACH 0.000 0.00

595.93000 4.000 2,383.72

614-03001  
 

0860 *CONCRETE FOOTING (TYPE 6) 4.000 4.000

EACH 0.000 0.00

985.30000 4.000 3,941.20

614-03006  
 

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000 1.000

EACH 0.000 0.00

1,032.81000 1.000 1,032.81

614-03100  
 

0870 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METER 
FRAME) 

2.000 2.000

EACH 0.000 0.00

36,889.83000 2.000 73,779.66

614-10650  
 

0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000

EACH 0.000 0.00

24,600.00000 0.000 0.00

0875 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 1.000

EACH 0.000 0.00

28,304.09000 1.000 28,304.09

614-60300  
 

0880 *PEDESTRIAN SIGNAL FACE (400) 14.000 14.000

EACH 0.000 0.00

609.36000 14.000 8,531.04

614-70117  
 

0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000

EACH 0.000 0.00

390.00000 0.000 0.00
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0885 *TRAFFIC SIGNAL FACE (300-300-300) 27.000 27.000

EACH 0.000 0.00

640.34000 27.000 17,289.18

614-70336  
 

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

0890 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000 0.000

M   0.000 0.00

29.33000 0.000 0.00

614-72871  
 

0895 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000

EACH 0.000 0.00

26,646.44000 3.000 79,939.32

614-72886  
 

0900 *TELEPHONE INTERCONNECT WIRE 1,401.950 1,401.950

M   0.000 0.00

22.72000 1,401.950 31,852.30

614-72891  
 

0905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000

EACH 0.000 0.00

10,297.10000 3.000 30,891.30

614-81010  
 

0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, STEEL (1
MAST ARM)

0.000

EACH 0.000 0.00

8,237.68000 0.000 0.00

0910 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

9,398.55000 2.000 18,797.10

614-82010  
 

0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL (1 MAST 
ARM)

0.000

EACH 0.000 0.00

4,698.23000 0.000 0.00

0915 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 7.000

EACH 0.000 0.00

2,582.02000 7.000 18,074.14

614-84000  
 

0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 0.000

EACH 0.000 0.00

445.00000 0.000 0.00
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0920 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

13,084.94000 2.000 26,169.88

614-85115  
 

0925 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000 2.000

EACH 0.000 0.00

14,769.16000 2.000 29,538.32

614-86238  
 

0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

10,950.00000 0.000 0.00

0930 *DN80 COPPER PIPE 24.000 24.000

M   0.000 0.00

48.71000 24.000 1,169.04

619-40240  
 

0935 *DN25 PLASTIC PIPE 4,355.000 4,355.000

M   0.000 0.00

7.76000 4,355.000 33,794.80

619-50080  
 

0940 *DN40 PLASTIC PIPE 1,473.000 1,473.000

M   0.000 0.00

8.20000 1,473.000 12,078.60

619-50120  
 

0945 *DN50 PLASTIC PIPE 1,070.000 1,070.000

M   0.000 0.00

8.63000 1,070.000 9,234.10

619-50160  
 

0950 *DN65 PLASTIC PIPE 1,085.000 1,085.000

M   0.000 0.00

10.46000 1,085.000 11,349.10

619-50200  
 

0955 *DN80 PLASTIC PIPE 1,175.000 1,175.000

M   0.000 0.00

9.55000 1,175.000 11,221.25

619-50240  
 

0960 *DN100 PLASTIC PIPE 210.000 210.000

M   0.000 0.00

18.03000 210.000 3,786.30

619-50320  
 

0965 *DN150 PLASTIC PIPE 85.000 85.000

M   0.000 0.00

21.15000 85.000 1,797.75

619-50480  
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0970 *DN200 PLASTIC PIPE 155.000 155.000

M   0.000 0.00

27.78000 155.000 4,305.90

619-50640  
 

0975 *DETOUR PAVEMENT 23,598.480 23,598.480

M2  0.000 0.00

24.11000 23,598.480 568,959.35

621-00450  
 

0980 *ENTRY SIGN 2.000 2.000

EACH 0.000 0.00

32,486.71000 2.000 64,973.42

622-00024  
 

0985 *INFORMATION SIGN BOARD 1.000 1.000

EACH 0.000 0.00

16,443.18000 1.000 16,443.18

622-00025  
 

0990 BOLLARD 4.000 4.000

EACH 0.000 0.00

670.76000 4.000 2,683.04

622-00270  
 

0995 *DRIP EMITTER TUBING 11,730.000 11,730.000

M   0.000 0.00

1.76000 11,730.000 20,644.80

623-00162  
 

1000 *DN15 FLUSH UNIT 42.000 42.000

EACH 0.000 0.00

60.11000 42.000 2,524.62

623-00184  
 

1005 *DN15 AIR RELIEF UNIT 44.000 44.000

EACH 0.000 0.00

58.10000 44.000 2,556.40

623-00185  
 

1010 *DN100 POP-UP SPRAY SPRINKLER 682.000 682.000

EACH 0.000 0.00

16.83000 682.000 11,478.06

623-00205  
 

1015 *DN90 POP-UP ROTARY SPRINKLER 105.000 105.000

EACH 0.000 0.00

44.98000 105.000 4,722.90

623-00328  
 

1020 *DN80 BACKFLOW PREVENTER 1.000 1.000

EACH 0.000 0.00

3,756.32000 1.000 3,756.32

623-01724  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 *DN25 PRESSURE REDUCING VALVE 6.000 6.000

EACH 0.000 0.00

181.78000 6.000 1,090.68

623-01808  
 

1030 *DN40 PRESSURE REDUCING VALVE 14.000 14.000

EACH 0.000 0.00

356.32000 14.000 4,988.48

623-01812  
 

1035 *DN80 PRESSURE REDUCING VALVE 1.000 1.000

EACH 0.000 0.00

878.91000 1.000 878.91

623-01824  
 

1040 *DN25 STRAINER 7.000 7.000

EACH 0.000 0.00

104.31000 7.000 730.17

623-01908  
 

1045 *DN40 STRAINER 14.000 14.000

EACH 0.000 0.00

121.87000 14.000 1,706.18

623-01912  
 

1050 *DN25 DRAIN VALVE 11.000 11.000

EACH 0.000 0.00

113.61000 11.000 1,249.71

623-02008  
 

1055 *DN25 AUTOMATIC CONTROL VALVE 7.000 7.000

EACH 0.000 0.00

144.59000 7.000 1,012.13

623-03108  
 

1060 *DN40 AUTOMATIC CONTROL VALVE 61.000 61.000

EACH 0.000 0.00

169.38000 61.000 10,332.18

623-03112  
 

1065 *DN80 AUTOMATIC CONTROL VALVE 1.000 1.000

EACH 0.000 0.00

1,373.63000 1.000 1,373.63

623-03124  
 

1070 *CONTROL WIRE 24 VOLT 17,730.000 17,730.000

M   0.000 0.00

0.31000 17,730.000 5,496.30

623-04000  
 

1075 *DN25 QUICK-COUPLER VALVE 14.000 14.000

EACH 0.000 0.00

134.27000 14.000 1,879.78

623-04008  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *DN50 GATE VALVE 9.000 9.000

EACH 0.000 0.00

134.26000 9.000 1,208.34

623-05016  
 

1085 *DN65 GATE VALVE 13.000 13.000

EACH 0.000 0.00

215.86000 13.000 2,806.18

623-05020  
 

1090 *DN80 GATE VALVE 17.000 17.000

EACH 0.000 0.00

245.81000 17.000 4,178.77

623-05024  
 

1095 *SOIL MOISTURE SENSOR 5.000 5.000

EACH 0.000 0.00

63.00000 5.000 315.00

623-07500  
 

1100 *MASTER CONTROLLER 1.000 1.000

EACH 0.000 0.00

19,620.24000 1.000 19,620.24

623-08200  
 

1105 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 2.000

EACH 0.000 0.00

3,372.12000 2.000 6,744.24

623-08210  
 

1110 *16 STATION SATELLITE CONTROLLER 5.000 5.000

EACH 0.000 0.00

7,780.14000 5.000 38,900.70

623-08416  
 

1115 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

217,096.22000 1.000 217,096.22

625-00000  
 

1120 *MOBILIZATION 0.800 0.727

L S 0.073 90,702.13

1,242,494.89000 0.800 993,995.91

626-00000  
 

1125 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,410.41000 1.000 2,410.41

626-01000  
 

1130 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

M2  0.000 0.00

27.78000 0.000 0.00

627-00002  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1135 *EPOXY PAVEMENT MARKING 412.000 412.000

L   0.000 0.00

24.79000 412.000 10,213.48

627-00005  
 

1140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 3,001.000 3,001.000

L   0.000 0.00

5.84000 3,001.000 17,525.84

627-00012  
 

1145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 41.000 41.000

M2  0.000 0.00

92.95000 41.000 3,810.95

627-01000  
 

1150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 441.260 441.260

M2  0.000 0.00

100.18000 441.260 44,205.43

627-03000  
 

1155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

13.000 13.000

M2  0.000 0.00

180.74000 13.000 2,349.62

627-30325  
 

1160 FLAGGING 7,595.000 7,595.000

HOUR 0.000 0.00

19.92000 7,595.000 151,292.40

630-00000  
 

1165 TRAFFIC CONTROL SUPERVISOR 292.000 292.000

DAY 0.000 0.00

341.86000 292.000 99,823.12

630-00002  
 

1170 UNIFORMED TRAFFIC CONTROL 575.000 575.000

HOUR 0.000 0.00

46.48000 575.000 26,726.00

630-00003  
 

1175 TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

2,065.62000 2.000 4,131.24

630-00004  
 

1180 TRAFFIC CONTROL INSPECTION 78.000 78.000

DAY 0.000 0.00

68.98000 78.000 5,380.44

630-00007  
 

1185 FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

1,650.43000 3.000 4,951.29

630-80001  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

236.25000 3.000 708.75

630-80336  
 

1195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 36.000

EACH 0.000 0.00

89.86000 36.000 3,234.96

630-80341  
 

1200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 29.000

EACH 0.000 0.00

162.75000 29.000 4,719.75

630-80342  
 

1205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000

EACH 0.000 0.00

262.90000 3.000 788.70

630-80343  
 

1210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 5.930 5.930

M2  0.000 0.00

180.11000 5.930 1,068.05

630-80344  
 

1215 PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

19,412.66000 2.000 38,825.32

630-80355  
 

1220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

3.000 3.000

EACH 0.000 0.00

4,900.68000 3.000 14,702.04

630-80356  
 

1225 DRUM CHANNELIZING DEVICE 314.000 314.000

EACH 0.000 0.00

64.09000 314.000 20,124.26

630-80360  
 

1230 CONCRETE BARRIER (TEMPORARY) 2,948.000 2,948.000

M   0.000 0.00

57.88000 2,948.000 170,630.24

630-80370  
 

1235 TRAFFIC CONE 350.000 350.000

EACH 0.000 0.00

15.51000 350.000 5,428.50

630-80380  
 

1240 *MOBILE PAVEMENT MARKING ZONE 5.000 5.000

DAY 0.000 0.00

619.69000 5.000 3,098.45

630-80520  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 IMPACT ATTENUATOR (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

1,859.05000 5.000 9,295.25

630-85010  
 

1250 *TRAFFIC SIGNAL (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

37,181.08000 3.000 111,543.24

630-86810  
 

1255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1260 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1265 F/A CONCRETE INCENTIVE PAYMENT 64,576.420 64,576.420

F A 0.000 0.00

1.00000 64,576.420 64,576.42

700-70013  
 

1270 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

1275 F/A OJT PILOT 1,718.400 1,718.400

F A 0.000 0.00

1.00000 1,718.400 1,718.40

700-70022  
 

1280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1285 F/A EARLY COMPLETION INCENTIVE PAYMENT 510,000.000 510,000.000

F A 0.000 0.00

1.00000 510,000.000 510,000.00

700-70035  
 

1290 F/A ROADWAY SMOOTHNESS -2,076.000 -2,076.000

F A 0.000 0.00

1.00000 -2,076.000 -2,076.00

700-70035  
 

1295 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

1300 F/A LANDSCAPE RESTORATION 1,002.140 1,002.140

F A 0.000 0.00

1.00000 1,002.140 1,002.14

700-70035  
 

1305 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

1310 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

1315 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIGHWAY 
FACILITIES

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

1320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1325 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1630 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 
(75MM-150MM)

19.000 19.000

EACH 0.000 0.00

552.63000 19.000 10,499.97

215-00060  
 

1640 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 
PROJECT ENGINEER

27.500 27.500

HOUR 0.000 0.00

105.00000 27.500 2,887.50

625-00001  
 

1645 ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP 
ON PARKER RD SB LEFT TURN

-822.670 -822.670

DOL 0.000 0.00

1.00000 -822.670 -822.67

900-00006  
 

1650 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE # 
200 SCREEN FOR THE MSE WALL

-1,080.240 -1,080.240

DOL 0.000 0.00

1.00000 -1,080.240 -1,080.24

900-00006  
 

1660 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALLING 
STORM SEWER SYSTEM

476.000 476.000

M3  0.000 0.00

24.71000 476.000 11,761.96

203-00400  
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1665 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LOST 
PRODUCTION JACKING THRU ROCK

1.000 1.000

L S 0.000 0.00

13,541.00000 1.000 13,541.00

900-00014  
 

1670 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/02 -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

1675 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING - 
JACKED PIPE

1.000 1.000

L S 0.000 0.00

98,652.92000 1.000 98,652.92

900-00014  
 

1680 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSECTION 1.000 1.000

EACH 0.000 0.00

867.55000 1.000 867.55

210-00858  
 

1685 DELIN (TY III) 5.000 5.000

EACH 0.000 0.00

31.00000 5.000 155.00

612-00003  
 

1690 DELIN (FLEX) (TY II) 8.000 8.000

EACH 0.000 0.00

32.00000 8.000 256.00

612-00042  
 

1695 DELIN (FLEX) (TY III) 9.000 9.000

EACH 0.000 0.00

33.00000 9.000 297.00

612-00043  
 

1700 ADDED ITEM (METER)/ RESET DEER FENCE 236.000 236.000

M   0.000 0.00

45.92000 236.000 10,837.12

900-00012  
 

1705 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LANE 0.000 0.000

M2  0.000 0.00

3.00000 0.000 0.00

216-00015  
 

1710 C AND G TY 2 I-B 0.000 0.000

M   0.000 0.00

37.70000 0.000 0.00

609-21010  
 

1715 DELIN (TY I) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
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1720 SIGN PANEL (SPEC) 0.000 0.000

M2  0.000 0.00

100.00000 0.000 0.00

614-00035  
 

1725 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00100  
 

1730 F/A TREE TRIMMING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70420  
 

1735 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLANS, NO 
METHOD OF PAYMENT.

106.000 106.000

M2  0.000 0.00

29.73000 106.000 3,151.38

610-00055  
 

1740 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 392.000 392.000

M3  0.000 0.00

16.23000 392.000 6,362.16

203-00100  
 

1745 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION AREAS 1,279.550 1,279.550

T   0.000 0.00

20.02000 1,279.550 25,616.59

304-09020  
 

1750 ADDED ITEM (DOLLAR)/ -1,316.000 -1,316.000

DOL 0.000 0.00

1.00000 -1,316.000 -1,316.00

900-00006  
 

1755 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,262.63000 2.000 2,525.26

210-04015  
 

1760 WATER (LANDSCAPING) DROUGHT MITIGATION 861.000 861.000

M3  0.000 0.00

21.14000 861.000 18,201.54

209-00100  
 

1765 ADJ VALVE BOX PROB. W/ COA STAND. 48.000 48.000

EACH 0.000 0.00

195.00000 48.000 9,360.00

210-04050  
 

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT 
TRUCKS

-622.000 -622.000

DOL 0.000 0.00

1.00000 -622.000 -622.00

900-00006  
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1775 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR. 
F-17-PA

1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

900-00014  
 

1780 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 1.000 1.000

L S 0.000 0.00

2,529.98000 1.000 2,529.98

900-00014  
 

1785 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 
DESIGN GRATES

1.000 1.000

L S 0.000 0.00

7,259.50000 1.000 7,259.50

900-00014  
 

1790 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY 
COA

1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

900-00014  
 

1795 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 
ENGINEER

135.000 135.000

M2  0.000 0.00

93.10000 135.000 12,568.50

627-30330  
 

1800 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST
OF STATE PARKS

1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

616-30499  
 

1805 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 
WATERLINE

1.000 1.000

L S 0.000 0.00

4,670.00000 1.000 4,670.00

900-00014  
 

1810 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 
VANDALISM

1.000 1.000

L S 0.000 0.00

1,400.00000 1.000 1,400.00

900-00014  
 

1815 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014  
 

1820 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PARK, PER
PARK ARCHITECT

11,597.000 11,597.000

F A 0.000 0.00

1.00000 11,597.000 11,597.00

700-70131  
 

1825 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 
CONTRACT

38.000 38.000

EACH 0.000 0.00

110.00000 38.000 4,180.00

629-01001  
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1830 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 
CONTRACT

1.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

629-01002  
 

1835 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 
CONTRACT

1.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

629-01005  
 

1840 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 
CONTRACT

18.000 18.000

EACH 0.000 0.00

65.00000 18.000 1,170.00

629-01006  
 

1845 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 
CONTRACT

2.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

629-01021  
 

1850 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 5.000 5.000

EACH 0.000 0.00

168.00000 5.000 840.00

629-01050  
 

1855 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 
H.O.A.'S

1.000 1.000

L S 0.000 0.00

7,870.00000 1.000 7,870.00

900-00014  
 

1860 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER REPAIR 1.000 1.000

L S 0.000 0.00

13,283.33000 1.000 13,283.33

900-00014  
 

1865 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARKER 
RD.

1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

900-00014  
 

1870 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 1,901.000 1,901.000

F A 0.000 0.00

1.00000 1,901.000 1,901.00

700-70131  
 

1875 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 1,310.000 1,310.000

F A 0.000 0.00

1.00000 1,310.000 1,310.00

700-70036  
 

1880 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 22,531.390 22,531.390

F A 0.000 0.00

1.00000 22,531.390 22,531.39

700-70035  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1885 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE 
MOBILIZATION @ PARTIAL ACCEPT

114,309.590 114,309.590

DOL -114,309.530 -114,309.53

1.00000 0.060 0.06

900-00006  
 

1890 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

52,625.00000 1.000 52,625.00

900-00014  
 

1895 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECIAL) 1.000 1.000

L S 0.000 0.00

65,452.72000 1.000 65,452.72

900-00014  
 

CAT 0200 $-23,607.40 10,606,059.97CURRENT AMT 10,723,478.25 $$

CAT NO0201 RETAINING WALLS 

1330 STRUCTURE EXCAVATION 2,711.000 2,711.000

M3  0.000 0.00

4.71000 2,711.000 12,768.81

206-00000  
 

1335 *STRUCTURE BACKFILL (CLASS 1) 8,859.000 8,859.000

M3  0.000 0.00

6.68000 8,859.000 59,178.12

206-00100  
 

1340 *MECHANICAL REINFORCEMENT OF SOIL 3,920.000 3,920.000

M3  0.000 0.00

13.12000 3,920.000 51,430.40

206-00360  
 

1345 *BLOCK FACING 1,275.000 1,275.000

M2  0.000 0.00

139.08000 1,275.000 177,327.00

504-04410  
 

1350 *CONCRETE SEALER 1,245.000 1,245.000

M2  0.000 0.00

4.76000 1,245.000 5,926.20

515-00400  
 

1355 CONCRETE CLASS D (WALL) 316.000 316.000

M3  0.000 0.00

304.98000 316.000 96,373.68

601-03050  
 

1360 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

M2  0.000 0.00

5.94000 0.000 0.00

601-40250  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1365 *STRUCTURAL CONCRETE COATING 224.000 224.000

M2  0.000 0.00

6.68000 224.000 1,496.32

601-40300  
 

1370 *REINFORCING STEEL (EPOXY COATED) 29,950.000 29,950.000

KG  0.000 0.00

1.04000 29,950.000 31,148.00

602-00020  
 

1375 *BRIDGE RAIL TYPE 7 345.000 345.000

M   0.000 0.00

134.57000 345.000 46,426.65

606-10700  
 

1380 *FENCE CHAIN LINK (SPECIAL) (900 MM) 132.000 132.000

M   0.000 0.00

60.37000 132.000 7,968.84

607-53137  
 

1385 *50 MM ELECTRICAL CONDUIT 345.000 345.000

M   0.000 0.00

20.66000 345.000 7,127.70

613-00200  
 

1390 *MOBILIZATION 0.060 0.054

L S 0.006 7,454.97

1,242,494.89000 0.060 74,549.69

626-00000  
 

1655 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE
WALL TIE-BACKS

1.000 1.000

L S 0.000 0.00

5,741.42000 1.000 5,741.42

900-00014  
 

CAT 0201 $7,454.97 577,462.83CURRENT AMT 577,462.83 $$

CAT NO0300 STR. F-17-GY 

1395 STRUCTURAL STEEL 16.000 16.000

KG  0.000 0.00

26.05000 16.000 416.80

509-00000  
 

1400 *CONCRETE CLASS D (BRIDGE) 8.000 8.000

M3  0.000 0.00

600.12000 8.000 4,800.96

601-03040  
 

1405 *REINFORCING STEEL 190.000 190.000

KG  0.000 0.00

0.87000 190.000 165.30

602-00000  
 

CAT 0300 $0.00 5,383.06CURRENT AMT 5,383.06 $$
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1410 STRUCTURE EXCAVATION 134.000 134.000

M3  0.000 0.00

4.71000 134.000 631.14

206-00000  
 

1415 *STRUCTURE BACKFILL (CLASS 1) 1,052.000 1,052.000

M3  0.000 0.00

6.68000 1,052.000 7,027.36

206-00100  
 

1420 STRUCTURE BACKFILL (CLASS 2) 60.000 60.000

M3  0.000 0.00

17.56000 60.000 1,053.60

206-00200  
 

1425 *MECHANICAL REINFORCEMENT OF SOIL 900.000 900.000

M3  0.000 0.00

13.12000 900.000 11,808.00

206-00360  
 

1430 *DRILLED CAISSON (750 MM) 203.948 203.948

M   0.000 0.00

203.38000 203.948 41,478.94

503-00030  
 

1435 *DRILLED CAISSON (1050 MM) 195.000 195.000

M   0.000 0.00

319.23000 195.000 62,249.85

503-00042  
 

1440 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.000 90.000

M3  0.000 0.00

357.38000 90.000 32,164.20

507-00100  
 

1445 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

3,891.33000 4.000 15,565.32

513-00690  
 

1450 *CONCRETE SEALER 2,426.000 2,426.000

M2  0.000 0.00

4.76000 2,426.000 11,547.76

515-00400  
 

1455 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000

M   0.000 0.00

360.25000 58.000 20,894.50

518-01004  
 

1460 *CONCRETE CLASS D (BRIDGE) 1,016.000 1,016.000

M3  0.000 0.00

600.12000 1,016.000 609,721.92

601-03040  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1465 CONCRETE CLASS D (BRIDGE) (SPECIAL) 446.000 446.000

M3  0.000 0.00

412.61000 446.000 184,024.06

601-03041  
 

1470 *BRIDGE DECK FINISH (SAWED GROOVES) 2,028.000 2,028.000

M2  0.000 0.00

5.94000 2,028.000 12,046.32

601-40250  
 

1475 *STRUCTURAL CONCRETE COATING 141.000 141.000

M2  0.000 0.00

6.68000 141.000 941.88

601-40300  
 

1480 *REINFORCING STEEL 7,280.000 7,280.000

KG  0.000 0.00

0.87000 7,280.000 6,333.60

602-00000  
 

1485 *REINFORCING STEEL (EPOXY COATED) 225,770.000 225,770.000

KG  0.000 0.00

1.04000 225,770.000 234,800.80

602-00020  
 

1490 *BRIDGE RAIL TYPE 7 160.000 160.000

M   0.000 0.00

134.57000 160.000 21,531.20

606-10700  
 

1495 *FENCE CHAIN LINK (SPECIAL) (900 MM) 141.000 141.000

M   0.000 0.00

60.37000 141.000 8,512.17

607-53137  
 

1500 *50 MM ELECTRICAL CONDUIT 210.000 210.000

M   0.000 0.00

20.66000 210.000 4,338.60

613-00200  
 

1505 *PRESTRESSING STEEL WIRE OR STRAND 5,160.000 5,160.000

MNM 0.000 0.00

15.37000 5,160.000 79,309.20

618-00002  
 

1510 MOBILIZATION 0.120 0.109

L S 0.011 13,667.44

1,242,494.89000 0.120 149,099.39

626-00000  
 



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1635 ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COLUMN
C.

-513.700 -513.700

DOL 0.000 0.00

1.00000 -513.700 -513.70

900-00006  
 

CAT 0301 $13,667.44 1,514,566.11CURRENT AMT 1,514,566.11 $$

CAT NO0302 STR. F-17-KX 

1515 STRUCTURE EXCAVATION 176.000 176.000

M3  0.000 0.00

4.71000 176.000 828.96

206-00000  
 

1520 STRUCTURE BACKFILL (FLOW-FILL) 314.000 314.000

M3  0.000 0.00

95.45000 314.000 29,971.30

206-00065  
 

1525 STRUCTURE BACKFILL (CLASS 2) 50.000 50.000

M3  0.000 0.00

17.56000 50.000 878.00

206-00200  
 

1530 *DRILLED CAISSON (600 MM) 125.000 125.000

M   0.000 0.00

187.55000 125.000 23,443.75

503-00024  
 

1535 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 42.000

M3  0.000 0.00

357.38000 42.000 15,009.96

507-00100  
 

1540 STRUCTURAL STEEL 52.000 52.000

KG  0.000 0.00

26.05000 52.000 1,354.60

509-00000  
 

1545 BEARING DEVICE (TYPE I) 8.000 8.000

EACH 0.000 0.00

297.53000 8.000 2,380.24

512-00101  
 

1550 *CONCRETE SEALER 406.000 406.000

M2  0.000 0.00

4.76000 406.000 1,932.56

515-00400  
 

1555 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000 24.000

M   0.000 0.00

360.25000 24.000 8,646.00

518-01004  
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PCN: 12614-BID    ESTIMATE RUN

PROJECT: NH 0831-080                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

M   0.000 0.00

235.00000 0.000 0.00

1560 *CONCRETE CLASS D (BRIDGE) 174.000 174.000

M3  0.000 0.00

600.12000 174.000 104,420.88

601-03040  
 

1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANELS 0.000

M3  0.000 0.00

40.51000 0.000 0.00

1565 *BRIDGE DECK FINISH (SAWED GROOVES) 312.000 312.000

M2  0.000 0.00

5.94000 312.000 1,853.28

601-40250  
 

1570 *STRUCTURAL CONCRETE COATING 45.000 45.000

M2  0.000 0.00

6.68000 45.000 300.60

601-40300  
 

1575 *REINFORCING STEEL 3,760.000 3,760.000

KG  0.000 0.00

0.87000 3,760.000 3,271.20

602-00000  
 

1580 *REINFORCING STEEL (EPOXY COATED) 17,980.000 17,980.000

KG  0.000 0.00

1.04000 17,980.000 18,699.20

602-00020  
 

1585 *BRIDGE RAIL TYPE 7 68.000 68.000

M   0.000 0.00

134.57000 68.000 9,150.76

606-10700  
 

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 35.000 35.000

M   0.000 0.00

60.37000 35.000 2,112.95

607-53137  
 

1595 *19 MM ELECTRICAL CONDUIT 19.000 19.000

M   0.000 0.00

27.89000 19.000 529.91

613-00075  
 

1600 *50 MM ELECTRICAL CONDUIT 70.000 70.000

M   0.000 0.00

20.66000 70.000 1,446.20

613-00200  
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PCN: 12614-BID    ESTIMATE RUN 12/16/2005

PROJECT: NH 0831-080                   ESTIMATE NO: 0021 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1605 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 85.000 85.000

M2  0.000 0.00

472.41000 85.000 40,154.85

618-01992  
 

1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDER 0.000

M2  0.000 0.00

347.00000 0.000 0.00

1610 MOBILIZATION 0.020 0.018

L S 0.002 2,484.99

1,242,494.89000 0.020 24,849.90

626-00000  
 

CAT 0302 $2,484.99 291,235.10CURRENT AMT 291,235.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1615 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

107,983.02000 1.000 107,983.02

620-00002  
 

1620 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,463.44000 1.000 30,463.44

620-00012  
 

1625 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,466.24000 3.000 4,398.72

620-00020  
 

CAT 0400 $0.00 142,845.18CURRENT AMT 142,845.18 $$

PROJECT TOTAL 0.00 $ 13,137,552.25CURRENT AMT 13,254,970.53 $$


